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ABSTRACT
It has been argue that the adoption of Construction Cost Estimate (CCE) software has
failed to make positive impact towards construction cost estimating performance. It is
also has been argued that the software are under-utilized due to its inefficiency in terms of
difficulty, cost and does not match with the company's style of cost estimating and
measurement works. It was also found that improper attention to the human aspects of
implementing technology has been identified as a primary cause of technology
implementation failure. Therefore, this research is objectively designated to explore the
current usage of CCE software features and user's diffusion factors towards cost
estimating and measurement performance in order to achieve the aim which is to establish
a framework to further improve the CCE software implementation by contractors in
Malaysia. Both qualitative and quantitative methods of obtaining data were used in this
research. A preliminary questionnaire survey was conducted initially, followed by semi-
structured interview to focus the exploration into problems issues. The final postal
questionnaire was distributed to 82 contractors who are consists of CCE software users,
there were only 63 replied the questionnaire and from that, only 58 are completely answer
and valid. Meanwhile., 20 existing respondents were selected to be participated during the
interview. The study found that sub contractors and supplier were refused to respond the
online quotation, the cost estimating check is inaccurate enough to verify the prices
according to the project location and missing item during measurement, the automated
generated summary cost estimating report was less flexible to meet the contractor's
desire, difficult to get softcopy bill of quantities and drawings, no special department
existed so far to manage the library and databases, and limited elemental of list available.
Furthermore, it was also found that the employers did not adapt norm of cooperation in
doing sharing knowledge, did not offer future benefits to those who strongly share their
experts and knowledge to others, did not provide intangible rewards, and did not provide
appropriate training and there is no clear benefit of CCE software implementation.
Therefore, in order to improve the CCE software implementation towards better
performance, identified problems of CCE software features and C.CE software diffusion
factors must be fixed by relevant parties.
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